COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2003

ESTI MATE SUMVARY 15: 04: 37
CONTI D: C13534 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 13534-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 52.5 DAYS TIME ALLOW 82 WORK DAYS
DEBEQUE EAST AND VEST PERCENT TIME:  64.02 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO I M 0701- 156
DEBEQUE EAST AND VEST
NAVE OF ROAD: 070A
PROJECT COUNTI ES: MESA GARFI ELD
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2003 DATE TI ME STARTED 06/ 02/2003
556 STRUTHERS AVENUE DATE LET 08/ 29/ 2002 DATE WORK BEGAN 06/ 02/ 2003
DATE AWARDED 09/ 03/ 2002 DATE TI ME STOPPED 10/15/2003
DATE CONTRACT EXECUTED  09/23/2002 DATE ACCEPTED 10/ 15/ 2003
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 3,116, 675. 54 PARTI Cl PATI NG $  2,385,168.04 $ 1,651, 258. 34
AWARD PRQJECT AMT: $ 2,972,311.96 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 76.53% TOTAL EARNI NGS 2,385, 168. 04 1,651, 258. 34
FUNDS AVAI LABLE: $ 731, 507. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,385, 168. 04 1, 651, 258. 34
TOTAL CLAI VB $ 0. 00 RETAI NAGE -11,033.55 -9,578.65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,374, 134. 49 1, 641, 679. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,374, 134. 49 1, 641, 679. 69
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 641, 679. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13534- BI D ESTI MATE RUN 08/ 27/ 2003
PRQJECT I M 0701- 156 ESTI MATE NO. 0003 15: 04: 37

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 596, 278. 500 596, 278. 500
sy 0. 000 0. 00
0. 38000 596, 278. 500 226, 585. 83
0010 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 199. 500 0. 000
LF 67. 600 10, 207. 60
151. 00000 67. 600 10, 207. 60
0015 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2,912.500 2, 687. 500
LF 0. 000 0. 00
2.00000 2, 687.500 5, 375. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 50. 000 44. 000
EACH 0. 000 0.00
117. 00000 44.000 5, 148. 00
0025 203-01500  BLADI NG 37.000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0030 203-01582  *TRUCK ( DUMP) 156. 500 143. 000
HOUR 0. 000 0.00
74. 00000 143. 000 10, 582. 00
0035 203-01594  *COVBI NATI ON LOADER 30. 500 10. 500
HOUR 0. 000 0. 00
74. 00000 10. 500 777.00
0040 203-02300 *ROCK SCALER 0. 000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0. 00
0045 210-04000 *ADJUST STRUCTURE 4.000 0. 000
EACH 4.000 1, 600. 00
400. 00000 4.000 1, 600. 00
0050 210-04200 *ADJUST GUARDRAI L 6,571. 900 2, 959. 400
LF 0. 000 0.00
3.00000 2, 959. 400 8, 878. 20
0055 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 8, 944. 750 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13534-BI D ESTI MATE RUN 08/ 27/ 2003
PRQJECT: I M 0701- 156 ESTI MATE NO 0003 15: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
80. 00000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 70, 494. 260 4,663.130
TON 51, 842. 140 907, 237. 45
17. 50000 56, 505. 270 988, 842. 23
0070 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 3, 145. 160 266. 180
TON 2, 068. 610 453, 025. 59
219. 00000 2,334.790 511, 319. 01
0075 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 974. 857 0. 000
TON 977. 350 189, 605. 90
194. 00000 977. 350 189, 605. 90
0080 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 199. 500 0. 000
LF 67. 600 8, 720. 40
129. 00000 67. 600 8, 720. 40
0085 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 940. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 601-03040 *CONCRETE CLASS D (BRI DGE) 34. 200 0. 000
cy 8. 500 5, 440. 00
640. 00000 8. 500 5, 440. 00
0095 602-00000 *REI NFORCI NG STEEL 1, 647. 000 0. 000
LB 282. 000 564. 00
2. 00000 282. 000 564. 00
0100 604-50003  *I NLET GRATI NG AND FRAME TYPE C 4. 000 0. 000
EACH 4. 000 2, 800. 00
700. 00000 4. 000 2, 800. 00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 887. 500 887. 500
LF 0. 000 0. 00
12. 80000 887. 500 11, 360. 00
0110 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1, 105. 800 944. 000
LF 0. 000 0.00
57. 00000 944. 000 53, 808. 00



CONTI D: C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13534-BI D ESTI MATE RUN 08/ 27/ 2003
PRQJECT: I M 0701- 156 ESTI MATE NO 0003 15: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606-01370  *TRANSI TI ON TYPE 3G 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0120 606-01380  *TRANSI TI ON TYPE 3H 1. 000 1. 000
EACH 0. 000 0. 00
570. 00000 1. 000 570. 00
0125 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 49. 000 43. 000
EACH 0. 000 0.00
1, 250. 00000 43. 000 53, 750. 00
0130 612-00001  *DELI NEATOR (TYPE I) 19. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0135 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0140 612-00003  *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 614-80387 *RUMBLE STRI P (GRI NDI NG 228, 395. 000 0. 000
LF 0. 000 0.00
0. 13000 0. 000 0. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 500 30, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0155 627-00005  *EPOXY PAVEMENT MARKI NG 1, 049. 000 0. 000
GAL 0. 000 0.00
47.00000 0. 000 0. 00
0160 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 300. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0165 630-00000 *FLAGG NG 4, 040. 750 2, 006. 750
HOUR 1, 005. 250 22,115. 50
22. 00000 3, 012. 000 66, 264. 00



CONTI D: C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13534- Bl D ESTI MATE RUN 08/ 27/ 2003
PRQJECT: I M 0701- 156 ESTI MATE NO 0003 15: 04: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00007 *TRAFFI C CONTROL | NSPECTI ON 39. 000 15. 000
DAY 8. 000 672.00
84. 00000 23. 000 1,932. 00
0175 630-00012 *TRAFFI C CONTROL NMANAGENENT 84. 000 32. 000
DAY 20. 000 6, 500. 00
325. 00000 52. 000 16, 900. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 8. 000 4. 000
EACH 3. 200 147. 20
46. 00000 7.200 331.20
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 100. 000 43. 000
EACH 47.000 2,632.00
56. 00000 90. 000 5, 040. 00
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 3. 000
EACH 4.200 235. 20
56. 00000 7.200 403. 20
0195 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 2.500
TYPE
) EACH 2.000 1, 520. 00
760. 00000 4. 500 3, 420. 00
0200 630-80359  *PORTABLE MESSAGE S| GN PANEL 229. 000 95. 000
DAY 56. 000 4, 256. 00
76. 00000 151. 000 11, 476. 00
0205 630-80360 *DRUM CHANNELI ZI NG DEVI CE 230. 000 104. 500
EACH 102. 500 4,202.50
41. 00000 207. 000 8, 487. 00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 22.000 11. 000
EACH 8. 800 492. 80
56. 00000 19. 800 1, 108. 80
0215 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 38. 000 16. 000
EACH 18. 200 1,019. 20
56. 00000 34. 200 1, 915. 20
0220 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 260. 000 60. 000
LF 48. 000 720. 00
15. 00000 108. 000 1, 620. 00



CONTI D C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13534- Bl D ESTI MATE RUN 08/ 27/ 2003
PRQJECT: I M 0701- 156 ESTI MATE NO 0003 15: 04: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFI C CONE 400. 000 200. 000
EACH 160. 000 1, 600. 00
10. 00000 360. 000 3, 600. 00
0230 630-85006 *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
( TEMPORARY)
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0235 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT -13,119. 010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900- 00006 * ADDED | TEM ( DOLLAR)/ EMERGENCY ROCKFALL M TI GATI ON 71, 192. 470 71, 192. 470
DOL 0. 000 0. 00
1. 00000 71,192. 470 71,192. 47
0285 900-00014 *ADDED | TEM (LUMP SUM)/ EMERGENGY BRI DGE REPAI R, CMO 1.000 1. 000
#5
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0290 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERWEI GHT -8, 634. 000 0. 000
TRUCKS
DOL -5, 090. 000 -5,090. 00
1. 00000 -5, 090. 000 -5, 090. 00
0295 900-00014 *ADDED | TEM (LUMP SUM/ | NSTALL MEMBRANE, STRUCTURE 1.000 0. 000
G 04-D
LS 0. 100 1, 035. 00

10, 350. 00000 0. 100 1, 035. 00



CONTI D: C13534 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13534-BI D ESTI MATE RUN 08/ 27/ 2003
PRQJECT: I M 0701- 156 ESTI MATE NO 0003 15: 04: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 900-00007 *ADDED | TEM (EACH)/ BRI DGE RAIL WORK, STR G 04-AN 1. 160 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0305 210-01130 *RESET GUARDRAIL TYPE 3 MCR LINE 3 1,112.500 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0310 900- 00006  ADDED | TEM (DOLLAR)/ CO #10, LI ME GRADATI ON , -12, 400. 000 0. 000
HBP, PRI CE REDUCTI ON
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,097,975.54$ 1,651, 258.34$ 2, 366, 468. 04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0265 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0270 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 600. 00000 1. 000 9, 600. 00
0275 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 18, 700. 00 $ 0.00% 18, 700. 00

PROJECT TOTAL CURRENT AMI $ 3, 116,675.54$ 1,651, 258.34 $ 2, 385, 168. 04



